ENVIRONMENTAL SERVICES
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DIM0128207

July 10, 2012

Mr. John Robb

USEPA, Region I1I

1650 Arch Street (3PM10)
Philadelphia, PA 19103

Re: June 2012 Monthly Contract Status Report ERRS Contract No. EP-S3-12-01

Dear Mr. Robb:

Enclosed is the Monthly Contract Status Report for the period beginning June 1, 2012 and ending
June 30, 2012 under Contract EP-S83-07-03. Cost summary information for each Task Order
(TO) is included in the text of each individual TO report. Financial summaries can be found in
Section 3.0.

It is the goal of KEMRON to continue to improve the format and quality of information contained
within the Monthly Contract Status Reports. Your comments are greatly appreciated on the
format and contents of the report. Should you have any questions or require further information
please contact me directly.

Sincerely,
KEMRON Environmental Services, Inc.

ohp A. Mount
Program Manager
(404) 601-6931

cC: Mikal Shabazz, USEPA
File
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Prepared For:
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Introduction

The following Task Orders (TO’s) have been issued to KEMRON Environmental Services, Inc.
(KEMRON) under Emergency and Rapid Response Services (ERRS) Contract No. EP-S3-07-03. Each
TO has been placed in the active or inactive category. A TO is considered to be active when there is any
activity related to the TO, financial or otherwise, such as the submittal of a final report or CERCLA
report.

Active Task Order No. Site Name

0001 Dimock Residential Groundwater Site

Non-responsive

Highlights of site activities, objectives met, and financial data for each TO are discussed in the text that
follows. All costs incurred and total costs reported originated from 1900-55’s and include pending costs.
The last section contains financial summaries for the entire program.

Inactive Task Order No. Site Name

All sites are currently active
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1.0 Active Task Orders
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1.1 Dimock Residential Groundwater Site

Task Order Number
0001

Dimock, PA
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REPORTING PERIOD

June 1, 2012 — June 30, 2012 Active Site

Dimock Residential Groundwater Dimock, PA

OSC: Richard Fetzer PM: Dave Bofinger
Obligated: $195,000.00 Actual: $103,020.94
Award Date: May 16, 2012 Percent Complete: 52.83%

Period of Performance: May 16, 2012 — August 31, 2012

Dimock Residential Groundwater Site

91,979.06,
47%

Dlncurred

BRemaining

103,020.94,
53%

Site Background

In the area around Dimock Township, Susquehanna County Pennsylvania there has been a substantial
amount of drilling (Hydro Fracking) for oil in this Marcellus Shale region. This drilling began in 2008
and after the operations began, Methane gas was detected in concentrations exceeding those found
previously. PADEP entered into a Consent Order and Agreement with Cabot Oil & Gas which required
permanent restoration or replacement of the affected water supply and a public water line was initially
considered. PADEP later modified the CO&A to require the installation of “gas mitigation” systems and
until recently, Cabot provided a temporary water source for the affected houses. While the gas mitigation
systems were designed to remove methane, a potential exists that they may remove some hazardous
substances as a by- product of their operation. Since the EPA does not know what, if any, hazardous
substances these gas mitigation systems are removing they have decided to sample both pre and post
treatment at these houses and decided to provide a temporary supply of potable water until the sampling
results are received and any further action if needed is preformed.

Prior Activities

No previous activity
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Progress this Period

The following list details the activities during June and progress on the tasks:

e Transferred all services for the task order from contract number EP S3-07-03 Delivery Order 035

to this task order

o Collected & transported all recyclables generated on site and transported to the local recycling

center as necessary. This was initiated in May 2012.

Provide site presence during non operational hours

center as necessary. This was initiated in May 2012.

Adjusted crew size as necessary to facilitate current operations
Collected & transported all recyclables generated on site and transported to the local recycling

Received a ceiling modification of $55,000.00 on 6/6/12 (Mod #1)

Continued providing Bulk water and Bottled water deliveries to client specified houses
Continued to maintain the water delivery systems at houses as required

e Generated a 85% ceiling letter on 6/11/12 and maintained communication with OSC Fetzer about

funding and demobilization dates

e Received a ceiling increase of $85,000.00 on 6 29 12 (Mod #2)

Key Personnel Change

None

Estimated Completion Date

August 31, 2012

Dimock Residential Groundwater Cost Summary

Task Order Ceiling

Costs incurred through June 30, 2012

Costs incurred this reporting period

Personnel
Equipment
Other Field Costs
Pending

Total

Project-to-Date Total
Unused Task Order Dollars

Percent of Task Order Dollars Incurred

KEMRON Monthly Contract Status RePOFT... ... .. .. . oot i et ot e e et et e et s et et s e
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$195,000.00

$103,020.94

$101,153.81

$41,457.70
$4.,820.00
$23,593.27
$31.282 .83
$101,153.81

$103,020.94
$91,979.06

52.83%
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Cumulative Cost by Category

$31,282.83 $43,111.18

$23,711.93

$4,915.00

OlLabor
DOEquipment
@mODC's
BPending
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3.0 Financial Overview
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Contract Dollars Obligated
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EPA CONTRACT NO. EP-53-12-01 ERRS 3 - TASK ORDER FINANCIAL STATUS

AS OF 6/30/2012

PN/TO number, site name,

OSC - Richard Fetzer

Obligated Funds, $ Cumulative KEMRON Invoices, $ Status
Site Location and Site ID Date Opt. 1900-55 Cost A/C
Received Y. Amount Cumulative Date Amount Cumulative
SF2001
0001 5/16/2012| B 55,000.00 - A
Dimock Residential Groundwater Site 6/30/2012
Dimock, Susgyehanna, PA
Site - A3TARV00 55,000.00 0.00%
RM - Dave Bofinger 0.00

Non-responsive
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‘Summary of Financial Data as of 6/30/2012
Contract No. EP-S3-12-01

Task Order Site Name [LastMod | StartDate | EndDate |  Obligated Ceiling | Deobilgated Funds | Cumulafive Personnel | Cumulative E | Cumulative ODC's | Estimated Awaits [ Cumulative Total | % of Ceiling |

[
0001
Dimock Residential Groundwater Site 002 5/16/2012, 8/31/2012] $ 195,000.00 | $ - $ 43,111.18 | $ 4,915.00 | $ 2371193 | $ 31,282.83 | $ 103,020.94 52.83%

Non-responsive
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Listing of Task Orders and Modifications Received To Date

6/30/2012
Contract No. EP-53-12-01
TO/Mod
TO Site Name No. Date Signed | Effective Date | Start Date | End Date Ceiling Comments
0001 |Dimock residential Groundwater Site  |[TO 5/16/2012 5/16/2012| 5/17/2012 8/31/2012 $55,000.00,
001 6/5/2012 6/5/2012| 5/17/2012 8/31/2012] $110,000.00|Obligates additional $55,000.00
. 002 AI292012 a5R012]_ ST 20121 - 813172012 %195 00000l Qhlinafes additianal $85.000.00
m
on-responsive
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List of Contract Expenditures Verse Yearly Minimum and Maximum Contract Amounts

o001 TDim

' ' ' ! Remaining Annual | t Percentof Annual ! !
| | Reporting Period | | Contract Minimum | Remaining Contract | Contract Capacity Used | |

Task Order Number 1 Site Name H Through 1 Total Amounts H Amounts i Maxium Amounts To Date H Comments | Total Contract Capacity
Year One Minimum and Maxium Amounts ! 4/18/2012 - 4/17/2013 ! ! 1 ! !
4/17/20137 § j H H H A
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